
	CoST – ETHIOPIA



	(STANDARD TEMPLATE)

PROJECT AND CONTRACT INFORMATION DISCLOSURE 

	FOR  Design, Build and Operation of Decentralized Wastewater Plant for Bole Arabsa Condominium Houses


  STANDARD TEMPLATE FOR CONTRACT AND PROJECT INFORMATION DISCLOSURE
	PHASE
	ITEMS OF DISCLOSURE
	CONSTRUCTION
	DESIGN, BUILD and OPERATE

	PROCUREMENT INFORMATION (30 ITEMS)
	Date of disclosure 
	
	Megabit  30, 2011 E.C.

	
	Contract title 
	
	Design, Build and Operation of Decentralized Wastewater Plant for Bole Arabsa Condominium Houses (Procurement Ref. No. AAWSA/PO/GOV/ICB/BAWWTP/W001/2011)

	
	Location 
	
	Addis Ababa

	
	Procuring entity 
	
	A.A.W.S.A Water and Sanitation Development and Rehabilitation Project Office

	
	Source for further information 
	
	Procurement team of the Project Office- Lideta Sub city, Wereda 04 around Lideta condominium on the left side of Lideta Menafesha, tel: + 251 116 676920

	
	Date of procurement notice 
	 
	November 03, 2018

	
	Floating period of the procurement notice 
	
	From  November12,  2018 to March 08, 2019

	
	Media used for procurement notice 
	
	The Ethiopian Herald

	
	Method of procurement 
	
	International Competitive Bidding

	
	Type of Procurement 
	
	Open tender

	
	Procurement procedure 
	
	Two envelop bid

	
	Evaluation criteria 
	
	Public procurement proclamation of the Government of the Federal Democratic Republic of Ethiopia

	

	
	ITEMS OF DISCLOSURE
	CONSTRUCTION
	DESIGN, BUILD and OPERATE

	
	Type of contract  & project delivery method 
	
	Design build and operate (DBO) contract

	
	Type & Amount of bid security 
	
	ETB 500,000.00 (birr five hundred thousand only) in the form of Bank Guarantee (which should be valid for 148 calendar days), or CPO.

	
	Content of any complaint lodged 
	
	Not available

	
	Engineer’s estimate
	
	ETB 893,642,718.59 ( birr Eight Hundred Ninety Three  Million Six Hundred Forty Two Thousand Seven Hundred Eighteen & 59/100 Only) without VAT

	
	Date of bid opening 
	
	March 08, 2019

	
	Number of bidders: Participated, rejected and declined to submit 
	
	Document procured - 33

Technical document submitted – 6

Declined to submit - 27

	
	Awarded firm/contracting firm
	
	Not yet awarded/ on evaluation process

	
	Date of contract award
	
	Not yet awarded/ on evaluation process

	
	Award price/original contract price
	
	Not yet awarded/ on evaluation process

	
	Unit  Contract price (price/km, price/sq.meter)
	
	Not applicable

	
	Contract security type and amount 
	
	Not yet awarded/ on evaluation process

	
	Date of contract signing
	
	Not yet awarded/ on evaluation process

	
	Contract scope
	
	Design, build and operation of wastewater treatment plant at Bole Arabssa

	
	Description of contract &  Contract components
	
	Construction, supply and installation of civil and electromechanical components 

	
	Contract administration entity
	
	AAWSA Water and Sanitation Development and Rehabilitation Project Office

	
	Contract duration
	
	Not available

	
	Contract start date 
	
	Not yet started

	
	Intended completion date
	
	Not yet awarded


	
	ITEMS OF DISCLOSURE
	CONSTRUCTION
	DESIGN, BUILD and OPERATE

	
	Contract status (ongoing, terminated, completed)
	
	Not started

	CONTRACT IMPLEMENTATION  (14 ITEMS)
	Completion date 
	
	Contract not yet awarded/ on evaluation process

	
	Changes to contract duration with  Reason 
	
	Contract not yet awarded/ on evaluation process

	
	Amount of Liquidated Damage if applied (Penalty for delay)
	
	Contract not yet awarded/ on evaluation process

	
	Contract price (Revised, projected,  Actual)
	
	Contract not yet awarded/ on evaluation process

	
	Changes to contract price with reason
	
	Contract not yet awarded/ on evaluation process

	
	Scope at completion
	
	Contract not yet awarded/ on evaluation process

	
	Changes to contract scope with reason
	
	Contract not yet awarded/ on evaluation process

	
	Total payment effected
	
	Contract not yet awarded/ on evaluation process

	
	warranty type and description
	
	Contract not yet awarded/ on evaluation process

	
	Details of Termination if applied
	
	Contract not yet awarded/ on evaluation process

	
	Safety Measures (accident & death)
	
	Contract not yet awarded/ on evaluation process

	
	Quality of work (very good, good, inferior, impossible to comment)
	
	Contract not yet awarded/ on evaluation process

	
	Disputed issues & Award details
	
	Contract not yet awarded/ on evaluation process


	DISCLOSURE OF PROJECT INFORMATION (8/26 ITEMS)

	PROJECT  INFORMATION AT COMPLETION (8 ITEMS)
	Cost of  the project at completion
	Contract not yet awarded/ on evaluation process

	
	Changes of  project  cost with reason
	Contract not yet awarded/ on evaluation process

	
	Project completion date (Revised, projected, actual)
	Contract not yet awarded/ on evaluation process

	
	Actual  duration for completing the whole project
	Contract not yet awarded/ on evaluation process

	
	Changes of  project   duration  with reason 
	Contract not yet awarded/ on evaluation process

	
	Project Scope at completion
	Contract not yet awarded/ on evaluation process

	
	changes of  project  scope with reason
	Contract not yet awarded/ on evaluation process

	
	Reference to documents for disclosure upon request (reactive disclosure)
	The Ethiopian Herald newspaper November 03, 2018, Bidding document with BOQ Procurement of Volume I  Design, Build and Operation of Decentralized Wastewater Plant for Bole Arabsa Condominium Houses (Procurement Ref. No. AAWSA/PO/GOV/ICB/BAWWTP/W001/2011)


	DISCLOSURE OF PROJECT INFORMATION (18/26 ITEMS)

	PRELIMINARY PROJECT INFORMATION(18 ITEMS)
	Date of disclosure
	Megabit 30, 2011 E.C.

	
	Project owner
	AAWAS Water and Sanitation Development and Rehabilitation Project Office

	
	Project name
	Design, Build and Operation of Decentralized Wastewater Plant for Bole Arabsa Condominium Houses

	
	Sector, subsector  
	Sewerage Study, Design and Construction Supervision Sub process

	
	Source for further information
	AAWAS Water and Sanitation Development and Rehabilitation Project Office -  Wereda 04 around Lideta condominium on the left side of Lideta Menafesha, tel: + 251 116 676920

	
	Project Location
	Addis Ababa

	
	Purpose
	To construct wastewater treatment plant for Bole Arabssa condominium

	
	Project description
	Design, build and operation of wastewater treatment plant at Bole Arabssa

	
	Original  Project Scope 
	Construction, supply and installation of civil and electromechanical components

	
	Project Components 
	Construction, supply and installation of civil and electromechanical components

	
	Environmental impact 
	Not available/ contract not yet awarded

	
	land & settlement impact 
	Not available/ contract not yet awarded

	
	Estimated budget  of the project with breakdown of components
	ETB 893,642,718.59 ( birr Eight Hundred Ninety Three Million Six Hundred Forty Two  Thousand Seven Hundred Eighteen & 59/100 Only) without VAT

	
	Funding sources
	The Ethiopian Government

	
	Project budget approval date
	Not available

	
	Project start date (planned, actual)
	Not available/ contract not yet awarded

	
	Planned/ Original  duration for completing the whole project
	Not available

	
	Planned/Original  cost of  the  project
	Not available/ project is on evaluation process
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